Project: Proctor Route 3 (Daytime Construction) Peckham Road Corporation

Construction Schedule 1557 State Route 9
(10/10/14 Completion) Start Date: March 31, 2014 Lake George, NY 12845
Completion Date: October 10, 2014
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Set Up Construction Signs 1-Mar [ 11-Apr
Cold Planing 22-Apr| 25-Apr
Pavement Repairs (Shoulder) 28-Apr| 30-Apr
Leveling Course 1-May| 5-May
Asphalt Gutter 5-May| 6-May
Alter Structures 7-May| 16-May
Curb/Sidewalk Replacement 12-May| 20-May
Guardrail 19-May| 20-May
Wearing Course/Side Roads 21-May| 23-May
Driveways 27-May|[  4-Jun
Shoulder Backup 27-May| 28-May
Permanent Signs & Striping 29-May[ 4-Jun
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